
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Contract Location: Time Allowed:

2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/09/2013

11/11/2013

00/00/0000

00/00/0000

1088 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 63.51

691 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,834,613.28

$14,264,134.95

$10,215,186.06

31.14%

Counties:

Houston Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322450-      $14,834,613.28 $14,264,134.95 $10,215,186.06 31.14% $472,417.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Project Number: 322450-      SR 96 - WIDENING & RCNS

 

STP00-0155-01(021)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,695,541.76 $3,317,607.68 $377,934.08

Non-Participating $923,885.46 $829,401.94 $94,483.52

Total Earnings $4,619,427.22 $4,147,009.62 $472,417.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,619,427.22 $4,147,009.62 $472,417.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,619,427.22 $4,147,009.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $472,417.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .479

 202113.000 .051

STP00-0155-01(021)

 

.530 $10,307.76 $107,119.89

1020 210-0100     GRADING COMPLETE - LS  1.000 .624

 2113600.000 .010

STP00-0155-01(021)

 

.634 $21,136.00 $1,340,022.40

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  94,880.000 18,283.130

 20.730 10,505.740

 

 

28,788.870 $217,783.99 $596,793.28

1030 318-3000     AGGR SURF CRS TN  3,000.000 1,322.090

 17.700 141.990

 

 

1,464.080 $2,513.22 $25,914.22

1070 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  216.000 .000

 28.000 66.889

 

 

66.889 $1,872.89 $1,872.89

1075 441-0104     CONC SIDEWALK, 4 IN SY  12,555.000 .000

 20.500 1,546.666

 

 

1,546.666 $31,706.65 $31,706.65

1100 441-4020     CONC VALLEY GUTTER, 6 IN SY  616.000 .000

 28.000 61.111

 

 

61.111 $1,711.11 $1,711.11

1120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  24,730.000 5,723.000

 11.000 721.000

 

 

6,444.000 $7,931.00 $70,884.00

1155 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  10,074.000 6,383.200

 33.000 24.000

 

 

6,407.200 $792.00 $211,437.60



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,151.000 2,201.300

 35.000 .000

 

 

2,201.300 $.00 $77,045.50

1170 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,550.000 1,388.200

 54.000 59.000

 

 

1,447.200 $3,186.00 $78,148.80

1175 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  459.000 440.900

 62.000 80.000

 

 

520.900 $4,960.00 $32,295.80

1180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,080.000 156.500

 18.000 204.000

 

 

360.500 $3,672.00 $6,489.00

1185 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  140.000 58.200

 26.000 100.200

 

 

158.400 $2,605.20 $4,118.40

1190 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  43.000 6.000

 260.000 8.000

 

 

14.000 $2,080.00 $3,640.00

1195 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  6.000 2.000

 400.000 2.000

 

 

4.000 $800.00 $1,600.00

1280 668-1100     CATCH BASIN, GP 1 EA  105.000 33.500

 2100.000 11.500

 

 

45.000 $24,150.00 $94,500.00

1285 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  52.000 .200

 170.000 15.200

 

 

15.400 $2,584.00 $2,618.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1290 668-2100     DROP INLET, GP 1 EA  34.000 .500

 1550.000 1.000

 

 

1.500 $1,550.00 $2,325.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 1.000

 1540.000 .500

 

 

1.500 $770.00 $2,310.00

1305 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  8.000 .000

 212.000 7.500

 

 

7.500 $1,590.00 $1,590.00

Category Amount: $343,701.82 $2,694,142.54

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  13.000 11.547

 900.000 .123

 

 

11.670 $110.70 $10,503.00

2005 163-0240     MULCH TN  786.000 332.520

 200.000 16.040

 

 

348.560 $3,208.00 $69,712.00

2010 163-0300     CONSTRUCTION EXIT EA  35.000 11.750

 945.000 .750

 

 

12.500 $708.75 $11,812.50

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,000.000 836.250

 11.000 72.775

 

 

909.025 $800.53 $9,999.28

2020 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  630.000 122.000

/SAND BAGS 120.000 5.000

 

 

127.000 $600.00 $15,240.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2025 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,500.000 30.750

RAW CHECK DAM 6.000 36.750

 

 

67.500 $220.50 $405.00

2030 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 49.500

 170.000 11.250

 

 

60.750 $1,912.50 $10,327.50

2065 167-1500     WATER QUALITY INSPECTIONS MO  35.000 18.000

 110.000 1.000

 

 

19.000 $110.00 $2,090.00

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,382.000 24,573.375

 3.200 526.500

 

 

25,099.875 $1,684.80 $80,319.60

Category Amount: $9,355.78 $210,408.88

Category Number: 0060 WATERLINE UTILITY

6010 615-1000     JACK OR BORE PIPE - LF  340.000 400.000

 97.000 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

400.000 $.00 $38,800.00

6025 670-1080     WATER MAIN, 8 IN LF  2,970.000 3,021.000

 27.000 .000

, CLASS 200, SDR 21, PVC

 

3,021.000 $.00 $81,567.00

6030 670-1160     WATER MAIN, 16 IN LF  6,094.000 6,128.000

 62.000 .000

, CLASS 250, DIP

 

6,128.000 $.00 $379,936.00

6045 670-2080     GATE VALVE, 8 IN EA  7.000 8.000

 1475.000 .000

 

 

8.000 $.00 $11,800.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0020

07/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE UTILITY

6050 670-2160     GATE VALVE, 16 IN EA  5.000 6.000

 6423.000 .000

 

 

6.000 $.00 $38,538.00

6055 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  5.000 6.000

 3036.000 .000

 

 

6.000 $.00 $18,216.00

6065 670-5010     WATER SERVICE LINE, 1 IN LF  1,200.000 1,324.000

 5.000 .000

 

 

1,324.000 $.00 $6,620.00

6070 670-5020     WATER SERVICE LINE, 2 IN LF  700.000 715.000

 3.000 .000

 

 

715.000 $.00 $2,145.00

6075 670-7000     STEEL CASING - LF  190.000 280.000

 48.000 .000

16 IN

 

280.000 $.00 $13,440.00

6090 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  15.000 17.000

 763.000 .000

 

 

17.000 $.00 $12,971.00

Category Amount: $0.00 $604,033.00

Category Number: 0050 STRUCTURES

6105 624-0400     SOUND BARRIER, TYPE- SF  19,000.000 13,450.000

 32.000 3,730.000

C

 

17,180.000 $119,360.00 $549,760.00

Category Amount: $119,360.00 $549,760.00

Project Total Amount: $472,417.60 $4,619,427.22


